COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 28/ 2020

ESTI MATE SUMMARY 13:22: 43
CONTI D: C22809 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 22809- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TIVE ALLOW 90 WORK DAYS
R5 CHAI N STATI ON | MPROVENENTS PERCENT TIME:  15.56 ORI G TI NE ALLOW 80 WORK DAYS
PROQJECT NO NHPPR500- 207
R5 CHAI N STATI ON | MPROVENENTS
NAVE OF ROAD:
PRQJECT COUNTI ES: COSTI LLA CHAFFEE
CONEJOS OTHERS
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 05/ 23/ 2020 DATE TI ME STARTED 04/20/2020
1049 MEADOW LANE DATE LET 07/ 11/ 2019 DATE WORK BEGAN 04/ 20/ 2020
DATE AWARDED 07/ 19/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/21/2019 DATE ACCEPTED
PUEBLO CO 81006  (719)948-3097 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,064, 879.00 PARTI Cl PATI NG $ 208, 280. 05 $ 176, 051. 80
AWARD PRQIECT AM: $ 917, 183. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 19. 56% TOTAL EARNI NGS 208, 280. 05 176, 051. 80
FUNDS AVAI LABLE: $ 856, 598. 95 STOCKPI LED MATERI ALS 79, 908. 00 0.00
GROSS EARNI NGS 288, 188. 05 176, 051. 80
TOTAL CLAI MB: $ 0.00 RETAI NAGE -5,098. 90 -4,132.05
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 283, 089. 15 171, 919. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 283, 089. 15 171, 919. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 171,010.75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00045

0010

202- 01000

0015

202-01030

0020

203- 01597

0025

208- 00035

0030

208- 00046

0035

208- 00103

0040

208- 00106

0045

240- 00000

0050

250- 00010

0055 250- 00050

C22809

NHPPR500- 207

22809- BI D

| TEM
DESCRI PTI ON

Renoval of Electrical Equipnent

of Fence

Renoval

of Road Cl osure Gate

Renoval

Pot hol i ng

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Di sposal of Sedinment (Labor)

Sweepi ng ( Sedi ment

Renoval )

*Wldlife Biologist

*Envi ronment al

Heal th and Safety Managenent

*Moni tori ng Techni ci an

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
43.000
LF
55. 00000
541. 000
LF
7.00000
1. 000
EACH
1, 200. 00000
10. 000
HOUR
250. 00000
500. 000
LF
9. 00000
7.000
EACH
400. 00000
10. 000
HOUR
50. 00000
10. 000
HOUR
50. 00000
40. 000
HOUR
187. 00000
1. 000
LS
4, 620. 00000
40. 000
HOUR

161. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
541. 000
541. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

45. 000
145. 000
190. 000

1. 000
3. 000
4.000

1.500
0. 000
1.500

1.500
4.500
6. 000

8. 750
0. 000
8. 750

0.500
0. 000
0. 500

0. 000
29. 000
29. 000
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3,787

1, 000

1,305

1, 200

225.

4, 669

.00

00

.00

00

00

00

.00

00

.00

.00

00

13:22: 43

AMOUNT

3,787

1,000

1,710

1,600

75

300

1,636

2,310

4, 669

.00

00

.00

00

00

00

00

00

25

00

00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0105

250- 00120

250- 00200

250- 00210

503- 00024

607-11525

607- 60620

613- 00200

613- 00206

613- 10000

613-13010

C22809

22809-BID
NHPPR500- 207

| TEM
DESCRI PTI ON

ROADWAY

*Mat erial Sanpling and Delivery

Mat eri al Handling (Stockpile)

*Sol i d Waste Di sposal

Drilled Shaft (24 Inch)

Fence (Plastic)

Road Cl osure Gate

2 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

Wring

Lumi nai r e( LED) (5000 Lunens)

MATERI AL ALLOWANCE Lunmi naire, Road

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
198. 00000
10. 000
cy
300. 00000
10. 000
cy
88. 00000
30. 000
LF
300. 00000
300. 000
LF
5. 00000
1. 000
EACH
13, 000. 00000
5, 220. 000
LF
20. 00000
341. 000
LF
56. 00000
1. 000
LS
35, 000. 00000
48. 000
EACH
883. 00000
EACH

420. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

40. 000
75. 000
115. 000

0. 000
0. 000
0. 000

696. 000
2,021. 000
2,717.000

0. 000
341. 000
341. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000
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13:22: 43
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
198. 00
198. 00
3, 000. 00
3, 000. 00
0. 00
0. 00
0. 00
0. 00
375. 00
575. 00
0. 00
0. 00
40, 420. 00
54, 340. 00
19, 096. 00
19, 096. 00
0. 00
0. 00
0. 00
0. 00
0. 00
20, 160. 00



CONTI D

CAT NO0200

0110

0115

0120

0120

0125

0125

0130

0135

0140

0145

0150

613- 30352

613-40012

613- 50375

614- 84000

625- 00000

626- 00000

626-01104

630- 00000

630- 00007

C22809

22809-BID
NHPPR500- 207

| TEM
DESCRI PTI ON

ROADWAY

Li ght Standard Al umi num (35 Foot) (2-Arm

Li ght Standard Foundati on Speci al

Sol ar Col | ection System

MATERI AL ALLOMNCE Li ghting Incidentals

Pol e Steel

Traffic Signal Pedestal

MATERI AL ALLOWANCE Pedest al

Pol e

Construction Surveying

Mbbi | i zati on

Public Information Services (Tier V)

Fl aggi ng

Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

36. 000

3, 566. 00000

36. 000
EACH
1, 800. 00000

6. 000

27,560. 00000

8, 658. 00000

6. 000

2,700. 00000

1, 300. 00000

1. 000

30, 000. 00000

1. 000

149, 675. 00000

1. 000

LS
3, 575. 00000
50. 000

HOUR

30. 00000
32. 000

DAY

220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
14. 000
18. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
1. 000
1. 000

0. 000
0. 256
0. 256

0. 060
0. 000
0. 060

0. 000
0. 000
0. 000

2.000
0. 000
2.000
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25, 200

30, 000

38, 316

.00

00

.00

.00

.00

.00

00

80

.00

.00

.00

13:22: 43

AMOUNT

32, 400

51, 948

7, 800

30, 000

38, 316

214

440.

.00

00

.00

00

.00

00

00

80

50

.00

00



CONTI D: C22809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22809-BI D ESTI MATE RUN 05/ 28/ 2020
PRQJECT: NHPPR500- 207 ESTI MATE NO 0002 13:22: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 630-00012 Traffic Control Managenent 80. 000 4.000
DAY 10. 000 6, 600. 00
660. 00000 14. 000 9, 240. 00
0160 630-80341 Construction Traffic Sign (Panel Size A) 60. 000 1.000
EACH 1. 000 27.50
27.50000 2.000 55. 00
0165 630-80342 Construction Traffic Sign (Panel Size B) 24.000 1. 000
EACH 4.000 220. 00
55. 00000 5. 000 275.00
0170 630-80355 Portabl e Message Sign Panel 6. 000 1. 000
EACH 0. 000 0. 00
1, 320. 00000 1.000 1, 320. 00
0175 630-80360 Drum Channel i zi ng Devi ce 75. 000 0. 000
EACH 12.500 412.50
33. 00000 12. 500 412. 50
0180 630-80380 Traffic Cone 300. 000 12. 500
EACH 0. 000 0. 00
8. 80000 12. 500 110. 00
0185 700-70010 F/ A Mnor Contract Revisions 98, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70034 F/ A G oundwat er Handl i ng (Contai nerization & Anal ysis) 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70082 F/ A Furnish & Install Electrical Service 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70111 Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22809-BI D ESTI MATE RUN 05/ 28/ 2020
PRQJECT: NHPPR500- 207 ESTI MATE NO 0002 13:22: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 700-70023 F/ A On-The-Job Trai nee Added |tem 0. 000 0. 000
FA 0. 000 0. 00
10. 00000 0. 000 0. 00
0220 206- 00065 Str Bkfl (FlowFill) Added Item- CMO # 3 0. 000 0. 000
cY 0. 000 0. 00
306. 66670 0. 000 0.00
0225 202-00220 Rem Asphalt Mat Added Item - CMO #3 0. 000 0. 000
Sy 0. 000 0. 00
633. 33300 0. 000 0. 00
0230 503-00036 Drilled Shaft (36 In) Added Item - CMO #3 0. 000 0. 000
LF 0. 000 0. 00
1, 079. 90800 0. 000 0. 00
0240 613-00300 3 In Elec Cond Added Item - CMO #3 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0245 613-07060 Pull Box (18"x30"x18") Deep Added Item - CMO #3 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0250 613-07023 Pul | Box (24"x36"x24") Added Item - CMO #3 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0275 626- 00100 Mobi | i zation (W o Autopay) Added Item - CMO #3 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,061, 279.00 $ 176,051.80% 286, 988.05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00020 Sanitary Facility 3. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMT $ 3,600.00 % 0.00$ 1, 200. 00

PRQJECT TOTAL CURRENT AMI $ 1, 064,879.00$% 176,051.80$%  288,188.05



